



KEY

	PHASE 1 START DATE: 09/05/2023 APPROX. DURATION: 6 WEEKS
	PHASE 2 APPROX. START DATE: 19/06/2023 APPROX. DURATION: 3 WEEKS
	PHASE 3 APPROX. START DATE: 10/07/2023 APPROX. DURATION: 8 WEEKS
	PHASE 4 APPROX. START DATE: 04/09/2023 APPROX. DURATION: 6 WEEKS
	PHASE 9A (Resurfacing) APPROX. START DATE: 16/10/2023 APPROX. DURATION: 1 WEEK
	PHASE 5 APPROX. START DATE: 23/10/2023 APPROX. DURATION: 3 WEEKS
	PHASE 6 APPROX. START DATE: 13/11/2023 APPROX. DURATION: 2 WEEKS
	PHASE 9B (Resurfacing) (APPROX. START DATE: 27/11/2023) APPROX. DURATION: 1 WEEK
	WELFARE UNIT

This drawing has been produced by and is the property of the Council. It is not to be used for any other purpose without the written consent of the Council. No responsibility will be accepted by the Council for any unauthorised use of the drawing or information contained therein.
NOTE: DO NOT SCALE OFF THIS DRAWING.

© Crown copyright and database rights 2022 Ordnance Survey 100017661.

Job Title: CHAPEL MARKET	Drawing Title: PHASING PLAN
------------------------------------	---------------------------------------

	Traffic and Parking Islington Council 1 Cottage Road, London N7 8TP Tel: Mob: Email:	Scale @ A1: 1:500 Date: 30.11.22 Drawn by: DFM Chkd / Appd by:
--	---	--

DRAFT	Rev	Date	Description	By
			Drawing Number	Rev
			10021-0101-01	D

C:\Users\DFM\Documents\Islington Council\Traffic and Engineering\2021-076 - Documents\2022-23 - Traffic Projects\02 - Public Realm Projects\Chapel Market - Detailed Design\2022-12-01 - Phasing Plan.dwg (User: Fommammarina, Date: 14.12.22)