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Delegated decision report of:  
Corporate Director of Environment 
and Regeneration 
 

Officer Delegated Decision 

Date: 2 September 2020 

Ward(s): Barnsbury, St Mary’s 

 

 
 

Subject: Cycleway 38 south – Liverpool Road / 
Tolpuddle Street / Penton Street 
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1. Summary 

 
1.1. This report sets out the council’s proposal for delivering a cycle route along Liverpool Road, 

Tolpuddle Street and Penton Street that forms the southern section of Cycleway 38 (C38, 
formerly referred to as Quietway 10). This is a key north-south cycle route, which is 
especially urgent in the context of COVID-19 to improve safety for an anticipated increased 
number of people cycling as a result of the pandemic. Construction of the northern section 
of the C38 route began just before the COVID-19 lockdown, was paused because of COVID-
19 and will re-commence in the coming weeks. This southern section is being brought 
forward sooner than originally planned to address the current health crisis and help 
encourage those returning to work and school to cycle rather than travel by private motor 
vehicles by providing a safe and direct cycle route. 
 

1.2.  The southern section of this cycle route went through a series of design iterations before 
the COVID-19 emergency, with Barnsbury Road and Thornhill Road previously being the 
preferred alignment. A new alignment for this route is now proposed via Liverpool Road, 
Tolpuddle Street and Penton Street (see Appendix 1). 
 

1.3. This report outlines the proposal, consultation, implications and recommendation for the 
delivery of the southern section of C38. 
 

1.4. To meet the extremely challenging timescale of delivering this route by mid-October 2020 it 
is proposed that the cycleway is delivered with low-cost measures and as an 18-month trial 
under an Experimental Traffic Order. The impacts of the measures will be monitored 
throughout the period, and as part of the trial a public consultation with residents and 
businesses will take place approximately 12 months after implementation. 
 

1.5. The scheme supports and complements the principles of the People Friendly Streets 
programme that was agreed by the council’s Executive on 18 June 2020. 
 

1.6. The implementation of the southern section of C38 will support the council’s objective of 
achieving net zero carbon emissions in Islington by 2030 (Vision 2030).  It will also 
contribute to the delivery of a Fairer Islington by: making it easier and safer for people to 
travel by active means of transport (cycling); supporting people to live healthier lives; and 
making Islington a welcoming and attractive borough and creating a healthier environment 
for all. The cycle route will contribute to the draft Islington Transport Strategy (2019) 
targets for 87% of trips by Islington residents to be by walking, cycling and use of public 
transport by 2041 and the elimination of all transport-related deaths and serious injuries in 
Islington by 2041. 

 
 

2.  Decision 
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2.1. To note that the council’s Executive, at its meeting on 18 June 2020, agreed the council’s 
People Friendly Streets programme. The scheme supports and complements the principles 
of the People Friendly Streets programme. 
 

2.2. To note that the council will contact local businesses along the route before construction 
begins to inform them of proposed waiting and loading changes, and work with them to 
provide suitable alternatives where possible. 
 

2.3. To approve the delivery of the C38 proposals set out in this report and at Appendix 1. 
 

2.4. To note that residents and businesses will receive information leaflets before construction 
begins and that a formal public consultation on the measures will take place approximately 
12 months after the Experimental Traffic Orders are issued, before a decision is taken on 
whether or not to make these changes permanent at the end of the 18-month period.  

 

3. Background 
 
3.1. Prior to the COVID-19 public health emergency, a feasibility study was carried out to 

explore options for the alignment of Cycleway 38 (C38) through Barnsbury and St Mary’s 
wards. The original alignment of C38 was proposed via Barnsbury Road and Thornhill Road, 
but traffic volumes along this route presented challenges in designing a route that would 
meet Transport for London’s (TfL) New Cycle Route Quality Criteria, which is based on 
London Cycling Design Standards (LCDS). A new alignment for this route that meets this 
criteria is now proposed via Liverpool Road, Tolpuddle Street and Penton Street.  
 

3.2. Construction works on the northern section of C38 commenced just before the COVID-19 
lockdown, and were halted due to the public health emergency. Construction is now 
scheduled to restart in the coming weeks and will be built according to previously agreed 
designs, which include segregated cycle lanes along a significant part of the route. 
 

3.3. The alignment of this cycle route addresses demand for a north-south route in this area, 
which was identified in a Strategic Cycling Analysis carried out by TfL, and which also 
highlighted that Liverpool Road offers a more suitable north-south cycling alternative to 
Upper Street.  
 

3.4. The route will contribute to the delivery of Islington’s Transport Strategy targets to increase 
walking and cycling and reduce car use and ownership, benefits multiple schools by 
encouraging sustainable travel and improving air quality and encourages walking and 
cycling to a number of green spaces and local shopping areas. 
 

3.5.  There have been seven serious road incidents involving pedal cycles along the proposed 
route in the last five years. Introducing light segregation, clear signage and removing 
parking will contribute to making this route safer for cyclists. 
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4. Proposals 
 

 
 

4.1.  The implementation the southern section of C38 is planned to commence from early 
September 2020 to provide improved facilities for increased volumes of cyclists expected 
because of COVID-19 restrictions that severely limit public transport capacity, and in line 
with recent Department for Transport (DfT) and TfL guidance. 
 

4.2.  Designs for the route are set out at Appendix 1. 
 

4.3.  The designs comprise with-flow cycle lanes along the southern section of C38, connecting 
with the northern section of the route east of Holloway Road. The route will comprise 24-
hour mandatory cycle lanes, except at sections where advisory lanes will be in place due to 
carriageway widths, the need for loading facilities and to allow the 812 bus service to 
operate hail and ride next to the footway. Most of the mandatory cycle lanes will have light 
physical segregation in the form of traffic wands to provide added protection for cyclists, 
except at junctions, parking bays and crossing locations. 
 

4.4. Sections where segregation cannot be achieved include: 
 
 Liverpool Road between Barnsbury Street and Richmond Avenue. 

 
 Penton Street south of White Lion Street. 

 
 Much of the western side and around 50% of the eastern side of the section of Liverpool 

Road between Tolpuddle Street and Theberton Street to facilitate the 812 Plusbus service 
to stop next to the footway. 

 
 On the eastern side of Liverpool Road between Batchelor Street and Cloudesley Street, 

by the Business Design Centre where a loading bay is to be located. 
 

4.5. To accommodate these proposals, changes will need to be made to the existing road layout 
on Liverpool Road, Tolpuddle Street and Penton Street, which includes removing traffic 
islands and build outs and providing new advanced stop lines (waiting areas for cyclists 
ahead of motorised traffic) at the signalised junction of Liverpool Road and Tolpuddle 
Street. The removal of parking bays to create space for the cycle lanes will also be required 
along the route, with further details of this set out from paragraph 4.9 below. 
 

4.6. The design incorporates a new loading bay outside the Business Design Centre on Liverpool 
Road, which replaces a single yellow line that is used to load / unload during exhibitions 
(see design proposals at Appendix 1). 
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4.7. This scheme has been through design revisions, a Road Safety Audit, stakeholder and 
Member engagement, with implementation scheduled to begin in early-September 2020 and 
complete by mid-October 2020. 

 

Parking implications 

 
4.9.  To accommodate the segregated cycle lanes, 96 residential bay parking spaces will need to 

be removed. The parking bays will be replaced with ‘no parking at any time’ restrictions. 
 

4.10. A parking survey conducted prior to the COVID-19 lockdown to assess the impact of 
the cycle route revealed that parking demand for 80 of the 96 lost spaces can be met 
through the use of underused bays on Liverpool Road. In areas where there are not enough 
spaces on Liverpool Road to accommodate the loss of parking (16 of 96 lost spaces), the 
surveys showed that there were sufficient parking bays available in side roads in close 
proximity. The parking occupancy survey results are set out at Appendix 2. 
 

4.11. The following Traffic Management Orders need to be made to enforce the measures: 
 
 Revocation of the existing Traffic Management Order for the existing residential parking 

bays along the eastern side of Liverpool Road between the junctions of College Cross 
and Tolpuddle Street. 

 
 Issuing of an Experimental Traffic Order that prohibits any waiting or loading on the 

eastern side of Liverpool Road between the junction of College Cross and Tolpuddle 
Street (to facilitate a mandatory cycle lane between College Cross and Barnsbury Street, 
an advisory cycle lane between Barnsbury Street and Richmond Avenue and a 
mandatory cycle lane between Richmond Avenue and Tolpuddle Street).  

 
 Issuing of an Experimental Traffic Order to allow for loading and unloading in a bay 

outside the Business Design Centre on Liverpool Road opposite the junction of 
Cloudesley Place. 

 
 Revocation of the existing Traffic Management Order on Penton Street between the 

junctions of White Lion Street and TfL’s Strategic Road Network route at Pentonville 
Road that currently allows loading to prohibit loading Monday to Friday between 7:30am 
and 9:30am, no waiting Monday to Friday between 7:30am to 6:30pm and Saturday 
between 8:30am and 1:30pm. 

 
 Issuing of an Experimental Traffic Order that prohibits any waiting at any time & loading 

/ unloading between the hours of 7am to 10am and 2pm to 7pm on Penton Street 
between White Lion Street and TfL’s Strategic Road Network route at Pentonville Road. 

 
 Revocation of the existing Traffic Management Order that allows electric vehicles to park 

and charge on Tolpuddle Street and to issue an Experimental Traffic Order for this 
location that prohibits any waiting or loading.  
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 Other measures that will be covered within the Experimental Traffic Order are the 

shortening of some bays on the western side of Liverpool Road and Penton Street to 
facilitate vehicle turning movements out of side roads as well as removing any pinch 
points that would bring the carriageway width to below 5.5 metres. 

 
4.12. Experimental Traffic Orders will be put in place as an 18-month trial as required 

under the terms of those orders.  At the end of the 18-month trial period, the Orders will be 
replaced by a permanent Traffic Order subject to the outcome of formal public consultation, 
or be reinstated to the original Traffic Orders if it is decided the scheme should not be made 
permanent. 
 

4.13. There will be no loss of pay and display bays, though the overall loss of parking on 
Liverpool Road may result in more residents occupying the shared resident/pay and display 
bays between Richmond Avenue and Barnsbury Street. This may therefore result in less 
capacity for pay and display use. The use of these bays will be reviewed and more bays 
could be converted to pay and display only if this proves to be an issue post-
implementation. 
 

4.14. A Stage 1 and 2 Road Safety Audit on the scheme was carried out in mid-August 
2020 and did not raise any major issues. 
 
 

5. Engagement, Public Consultation and Monitoring 
 

Engagement 

 
5.1. A borough-wide engagement exercise began on 29 May 2020, via online platform 

Commonplace, that provides residents, businesses and local organisations with the 
opportunity to suggest how local streets can be improved for pedestrians and cyclists. The 
feedback being collected through Commonplace is guiding the development and design of 
improvements across the borough. The People Friendly Streets Commonplace site will 
remain open so that residents and businesses can provide real-time feedback on the 
changes introduced as part of Cycleway 38.  
 

5.2. The council will contact businesses by phone before construction commences regarding the 
proposals for restrictions to waiting and loading. 
 

5.3. An information leaflet will be sent to all addresses along the route and within a 100 metre 
buffer area to notify them of the proposals for the new cycleway and about the proposed 
changes to parking, waiting and loading. This will be sent ahead of construction 
commencing. 
 

5.4. The Experimental Traffic Order (ETO) will be advertised on 3 September 2020. 
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5.5. Consultation on the scheme has been undertaken with the following statutory stakeholders: 

London Ambulance Service, London Fire Brigade, Metropolitan Police and TfL. TfL 
conducted a design review and all comments have been addressed. The Metropolitan Police 
did not raise any issues. The London Ambulance Service and London Fire Brigade registered 
concerns that the use of traffic wands may prevent access in emergencies. This has been 
addressed by changing the design to provide an 8 metre break in traffic wands for every 30 
metres where there is no kerbside stopping space. All Emergency Services have agreed that 
this increased spacing between the segregation is acceptable. The council has agreed to 
monitor and review the scheme with the Emergency Services once implemented if required. 

 

Public Consultation 

5.6. Public consultation will take place after approximately 12 months as part of the 
Experimental Traffic Order is made. This process provides for a six-month period during 
which residents and businesses can write to the council with comments, including 
objections to or support for the scheme. The council will consider these comments when 
deciding whether or not to amend the scheme or to make it permanent at the end of the 
18-month trial period. 
 

Monitoring 

 
5.7. The council will monitor the scheme to understand road user patterns and behaviour on 

these roads, and to enable an evaluation of whether and how to make the changes 
permanent. Traffic counts, including cycle counts, were undertaken between 26 August and 
1 September 2020 and these will be repeated after the changes have been in place for six 
months to measure patterns and behaviour. 
 

5.8. The council will launch a formal consultation approximately twelve months after the delivery 
of the measures on whether or not to make the scheme permanent. This consultation will 
invite feedback on the measures that the council has introduced.  This feedback, together 
with the monitoring data to be collected, will inform the council’s decision on whether or not 
to make the cycle route measures permanent at the end of the eighteen-month period. 
 

6. Implications 
 
6.1. Financial implications: 

 

6.1.1. Transport for London (TfL) has agreed to fund the design and delivery of this 
cycleway, estimated to cost approximately £390k, which includes staff costs. TfL’s 
current funding is linked to a bailout package from the DfT and it is a condition of 
the funding grant that the funding must be spent and the cycleway delivered by 
mid-October 2020. 
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6.1.2. TfL has suspended its Local Implementation Plan (LIP) programme but is currently 
accepting bids from boroughs as part of its London Streetspace funding 
programme. 
 

6.1.3. To provide a safe, continuous cycle route, 96 residential parking bays will need to 
be removed along the route. As these are residential bays, the removal of these 
spaces will not result in a reduction in revenue. However, the potential for more 
residents using the shared resident/pay and display bays between Richmond 
Avenue and Barnsbury Street may result in less capacity for pay and display use 
and therefore a loss of revenue. The use of these bays will be monitored and 
changes may be made in the future if there are issues. 

 
6.1.4. As the Highway Authority, the council will be responsible for funding and 

undertaking future maintenance of the temporary light segregation infrastructure 
for the duration the 18-month scheme. 

 
6.2. Legal Implications 

6.2.1. TfL has paused implementation of the Mayor of London’s Transport Strategy 
through Local Implementation Plans (LIP). In its place, TfL has developed its 
Streetspace Plan for London, aimed at creating more space on streets so people 
can walk or cycle while social distancing and easing pressure on public transport as 
the COVID-19 government lockdown restrictions are lifted. 
 

6.2.2. On 15 May 2020, the Mayor of London and TfL issued interim guidance to London 
boroughs on the London Streetspace plan.  The aims of the C38 cycle route 
outlined in this report are consistent with that guidance and DfT’s statutory 
guidance ‘Network Management in response to COVID-19’ published recently under 
section 18 of the Traffic Management Act 2004. The council is required to have 
regard to that guidance in carrying out its network management duties under 
sections 16 and 17 of the 2014 Act. 

 
6.2.3. The guidance states that ‘Local authorities in areas with high levels of public 

transport use should take measures to reallocate road space to people walking and 
cycling, both to encourage active travel and to enable social distancing during 
restart’, and that measures should be taken as swiftly as possible, and in any event 
within weeks, given the urgent need to change travel habits before the restart 
takes full effect. 

 
6.2.4. Section 65 of the Highways Act 1980 (cycle tracks) empowers a local highway 

authority, in or by the side of a public highway, to construct a cycle track as part of 
the highway, and to alter or remove a cycle track constructed by them under this 
section. 
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6.2.5. Section 4 of the Cycle Tracks Act 1984 (provision of barriers in cycle tracks, etc.) 
empowers a highway authority to provide and maintain, in any cycle track 
constituting or comprised in a public highway, such barriers as they think 
necessary for the purpose of safeguarding persons using the cycle track; and, 
where a cycle track is adjacent to a public footpath or footway, provide and 
maintain such works as they think necessary for the purpose of separating, in the 
interests of safety, persons using the cycle track from those using the footpath or 
footway.  The highway authority may alter or remove any works provided by them 
under section 4 of the 1984 Act. 

 
6.2.6. Section 9 of the Road Traffic Regulation Act 1984 enables the council to make 

experimental traffic orders for the purposes set out in section 4 of the report. In 
deciding whether or not to make orders under section 9, the council has to comply 
with the provisions of section 122 of the 1984 Act which requires the council to 
exercise that function (so far as practicable having regard to the matters specified 
below) to secure the expeditious, convenient and safe movement of vehicular and 
other traffic (including pedestrians) and the provision of suitable and adequate 
parking facilities on and off the highway. The specified matters are:  
(a)  the desirability of securing and maintaining reasonable access to premises; 
(b)  the effect on the amenities of any locality affected and (without prejudice to 
the generality of this paragraph) the importance of regulating and restricting the 
use of roads by heavy commercial vehicles, so as to preserve or improve the 
amenities of the areas through which the roads run; 
(bb) the strategy prepared under section 80 of the Environmental Act 1995 
(national air quality strategy); 
(c)  the importance of facilitating the passage of public service vehicles and of 
securing the safety and convenience of persons using or desiring to use such 
vehicles; and 
(d)  any other matters appearing to the local authority to be relevant. 

 
6.2.7. Further, when deciding whether to make a traffic order the Council must have 

regard to the Mayor of London’s Transport Strategy (sections 142 and 144(1)(a) 
Greater London Authority Act 1999). That strategy emphasises the importance of 
reducing emissions and improving air quality. 

 
6.2.8. In deciding whether to make the orders the council must also have full and proper 

regard to the on-line consultation responses regarding the proposals for C38 and 
the responses from the statutory stakeholders and local businesses. 

 
6.2.9. In making the experimental traffic orders, the council must follow the procedure 

set out in the Local Authorities’ Traffic Orders (Procedure) (England and Wales) 
Regulations 1996 (as amended by the Traffic Orders Procedure (Coronavirus) 
(Amendment) (England) Regulations 2020. 

 



Page 10 of 12 
 

6.3. Environmental Implications and contribution to achieving a net 
zero carbon Islington by 2030 
 

6.3.1. The delivery of the above measures in construction terms will have environmental 
impacts from the works to remove traffic islands and build outs. These include 
material and energy use and the generation of construction waste. The other 
measures, such as the installation of traffic wands and lining, have only minor 
impacts, with little or no waste, emissions or potential nuisance to neighbouring 
properties. 
 

6.3.2. In June 2019 the council declared a Climate Emergency and pledged to work 
towards making Islington zero carbon by 2030. The cycle route measures proposed 
will positively contribute to achieving this ambitious commitment by encouraging 
increased cycling. The project will demonstrate the council’s commitment to 
working towards a zero carbon future and respond to the Climate Emergency 
declaration. The delivery of the Islington Transport Strategy was specifically 
mentioned in the transport section of the Draft Zero Carbon Strategy. 

 
6.3.3. Recent research has shown higher death rates from COVID-19 in areas where 

there is poorer air quality than in areas with better air quality. By encouraging 
cycling through the measures outlined above, the council will be supporting the 
health resilience of those working and living in Islington. 

 

6.4. Resident Impact Assessment 
 

6.4.1. The council must, in the exercise of its functions, have due regard to the need to 
eliminate discrimination, harassment and victimisation, and to advance equality of 
opportunity, and foster good relations, between those who share a relevant 
protected characteristic and those who do not share it (section 149 Equality Act 
2010). The council has a duty to have due regard to the need to remove or 
minimise disadvantages, take steps to meet needs, in particular steps to take 
account of disabled persons' disabilities, and encourage people to participate in 
public life. The council must have due regard to the need to tackle prejudice and 
promote understanding. 
 

6.4.2. A Resident Impact Assessment has been completed and a summary is included 
below. The complete Resident Impact Assessment is provided at Appendix 3. 

 
6.4.3. The RIA has identified general positive impacts for all groups with protected 

characteristics. 
 

6.4.4. The implementation of the southern section of the C38 cycle route would deliver 
positive impacts overall in terms of supporting public health, improved air quality, 
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and accommodating and enabling active travel.  The main beneficiaries of the 
response will be people cycling, due to the creation of wider cycle lanes protected 
from traffic. 

 
6.4.5. The removal of parking on the route and installation of traffic wands in some 

locations will prevent vehicles accessing the kerb at those points, which will have 
potentially negative impacts for those older and disabled residents of Islington that 
disproportionally rely on private motorised transport. However, there will be a 
break of 8 metres in the wands after any stretch of 30 metres of wands to allow 
both emergency vehicle access and for those with accessibility requirements to 
access the kerb. Those undertaking essential car trips will generally need to use 
side roads, which occur at regular intervals along the route, to access footways 
and destinations along the route. 

 
6.4.6. The changes result in crossing the road being considered as more difficult than 

before with the removal of two informal crossings, increasing crossing distances. 
However, there are a series of signalised and zebra crossings along the route that 
can still be used and the changes will be monitored to inform whether new 
crossings will be required. 

 
6.4.7. The Council will monitor the scheme including any complaints received about 

issues of car access, and will consider whether new parking should be created in 
the area to mitigate the parking loss. 

 

7. Conclusion and reasons for recommendations 

 
7.1. This report sets out the council’s proposal for the southern section of Cycleway 38. 

 
7.2. The Corporate Director of Environment and Regeneration is asked to agree the proposals 

set out in this report, including the installation of traffic wands, removal of parking and 
loading facilities, creation of new waiting restrictions, revocation of Traffic Management 
Orders and issuing of Experimental Traffic Orders. 
 

7.3. The southern section of Cycleway 38 will be implemented on a trial basis using 
Experimental Traffic Orders. The scheme will be monitored to assess its benefits and 
impacts before a decision is made on whether or not to make the scheme permanent. 
 

7.4. The measures in this report will provide protected cycle facilities on a strategic cycle route, 
encouraging local people to cycle to and from schools and workplaces. This will contribute 
towards the prevention of a sharp increase in traffic volumes on the borough’s roads as 
people begin to increase their travel following the easing of government COVID-19 
restrictions. More cycle journeys in place of motor traffic journeys will result in a safer, 
cleaner and healthier environment for local people particularly older people, children, 
younger people with impaired mobility and other vulnerable groups. It will contribute to 






