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Revisions & additional material 

 

Please list all iterations here:  

Date Version Produced by 

   

 
Additional sheets 

Please note – the review process will be quicker if these are submitted as Word documents or 
searchable PDFs. 

Date Version Produced by 

   

 

 

 



   

 

   

 

Introduction 

 

The purpose of the Construction Management Plan (CMP) is to help developers to minimise 
construction impacts.  This relates to both on site activity and the transport arrangements for 
vehicles servicing the site.  

It is intended to be a live document whereby different stages will be completed and submitted 
for application as the development progresses.  

The completed and signed CMP must address the way in which any impacts associated with 
the proposed works, and any cumulative impacts of other nearby construction sites, will be 
mitigated and managed. The level of detail required in a CMP will depend on the scale and kind 
of development.  Any further queries on the CMP process and working within Islington can be 
directed to the Environmental Pollution, Policy & Projects Team 
email:pollution@islington.gov.uk.  

This CMP follows the best practice guidelines as described in Transport for London’s (TfL’s 
Standard for Construction Logistics and Community Safety (CLOCS) scheme) and London 
Borough of Islington’s Code of Construction Practice for Construction Sites (COPCS). 

 

The approved contents of this CMP must be complied with unless otherwise agreed with the 
Council in writing.  The project manager shall work with the Council to review this CMP if 
problems arise in relation to the construction of the development. Any future revised plan must 
also be approved by the Council and complied with thereafter. 

It should be noted that any agreed CMP does not prejudice or override the need to obtain any 
separate consents or approvals such as for road closures or hoarding licences. 

If your scheme involves any demolition, you need to make an application to the Council’s 
Building Control Service. Please complete a demolition notice (see 
https://www.islington.gov.uk/planning/building-control).  

Please complete the questions below with additional sheets, drawings and plans as required. 
The boxes will expand to accommodate the information provided, so please provide as much 
information as is necessary. It is preferable if this document, and all additional documents, 
are completed electronically and submitted as Word files to allow comments to be easily 
documented. These should be clearly referenced/linked to from the CMP.  Please notify 
that council when you intend to start work on site.  Please also notify the council when works 
are approximately 6 months from completion and when all works are completed on site. 

 

mailto:pollution@islington.gov.uk
https://www.tfl.gov.uk/info-for/freight/safety-and-the-environment/improving-construction-safety
http://www.clocs.org.uk/standard-for-clocs/
https://www.islington.gov.uk/planning/building-control


   

 

   

 

(Note the term 'vehicles' used in this document refers to all vehicles associated with the 
implementation of the development, e.g. demolition, site clearance, delivery of plant & materials, 
construction, etc.) 

Revisions to this document may take place periodically following written agreement by the Local 
Planning Authority.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

  



   

 

   

 

Contact 
1. Please provide the full postal address of the site and the planning reference relating to the 
construction works. 
 

 
 
 
2. Please provide contact details for the person responsible for submitting the CMP. 
 

 
 
 
3. Please provide full contact details of the site project manager responsible for day-to-day 
management of the works and dealing with any complaints from local residents and businesses. 
 

 
 

Address: 

Planning reference number to which the CMP applies: 

 

 

 

Name: 

Address: 

Email: 

Phone: 

Name: 

Address: 

Email: 

Phone: 



   

 

   

 

4. Please provide full contact details of the person responsible for community liaison and 
dealing with any complaints from local residents and businesses if different from question 3.  
 

 
 
 
5. Please provide full contact details including the address where the main contractor accepts 
receipt of legal documents for the person responsible for the implementation of the CMP.  
 

 
 

  

Name: 

Address: 

Email: 

Phone: 

Name: 

Address: 

Email: 

Phone: 



   

 

   

 

Site 
6. Please provide a site location plan and a brief description of the site, surrounding area and 
development proposals for which the CMP applies. 
 

 
 
7. Please provide a very brief description of the construction works including the size and nature 
of the development and details of the main issues and challenges (e.g. narrow streets, 
basement construction, close proximity to residential dwellings, works to party wall and party 
wall agreements etc).  
 

 
 

8. Please identify the nearest potential receptors (dwellings, business, etc.) likely to be affected 
by the activities on site (i.e. noise, vibration, dust, fumes, lighting etc.).   

 

9. Please provide a scaled plan detailing the local highway network layout in the vicinity of the 
site.  This should include details of on-street parking bay locations, cycle lanes, footway extents 
and proposed site access locations.   

 

 

 

 

 



   

 

   

 

10. Please provide the proposed start and end dates for each phase of construction as well as 
an overall programme timescale. (A Gantt chart with key tasks, durations and milestones). 

 

11. Please confirm the standard working hours for the site, noting that the standard working 
hours for construction sites in Islington are as follows: 

• 8.00am to 6pm on Monday to Friday 

• 8.00am to 1.00pm on Saturdays 

• No working on Sundays or Public Holidays 

 

 

 

12. Please confirm any proposed work which must be carried out outside of the standard 
working hours (such as abnormal loads, railway possessions etc) and how any overruns will be 
avoided. 

 

 

13. Please indicate if any changes to services are proposed to be carried out that would be 
linked to the site during the works (i.e. connections to public utilities and/or statutory 
undertakers’ plant). Larger developments may require new utility services.  If so, a strategy and 
programme for coordinating the connection of services will be required.  If new utility services 
are required, please confirm which utility companies have been contacted (e.g. Thames Water, 

 

 

 



   

 

   

 

National Grid, EDF Energy, BT etc.) You must explore options for the utility companies to share 
the same excavations and traffic management proposals. Please supply details of your 
discussions. 

 
  

 



   

 

   

 

Community Liaison 

A neighbourhood consultation process must have been undertaken prior to submission 
of the CMP first draft. This consultation must relate to construction impacts, and should 
take place following the granting of planning permission in the lead up to the submission 
of the CMP. A consultation process specifically relating to construction impacts must take 
place regardless of any prior consultations relating to planning matters. This consultation 
must include all of those individuals that stand to be affected by the proposed construction 
works. These individuals should be provided with a copy of the draft CMP, or a link to an 
online document. They should be given adequate time with which to respond to the draft 
CMP, and any subsequent amended drafts. Contact details which include a phone number 
and email address of the site manager should also be provided.   

Significant time savings can be made by running an effective neighbourhood consultation 
process. This must be undertaken in the spirit of cooperation rather than one that is dictatorial 
and unsympathetic to the wellbeing of local residents and businesses.  

These are most effective when initiated as early as possible and conducted in a manner that 
involves the local community. Involving locals in the discussion and decision making process 
helps with their understanding of what is being proposed in terms of the development 
process. The consultation and discussion process should have already started, with the 
results incorporated into the CMP first draft submitted to the Council for discussion and 
sign off. This communication should then be ongoing during the works, with neighbours and any 
community liaison groups being regularly updated with programmed works and any changes that 
may occur due to unforeseen circumstances through newsletters, emails and meetings. 

Please note that for larger sites, details of a construction working group may be required as a 
separate S106 obligation. If this is necessary, it will be set out in the S106 Agreement as a 
separate requirement on the developer.  

 

Cumulative impact 

Sites located within high concentrations of construction activity that will attract large numbers of 
vehicle movements and/or generate significant sustained noise levels should consider 
establishing contact with other sites in the vicinity in order to manage these impacts.  

The Council can advise on this if necessary. 

14. Consultation 

The Council expects meaningful consultation. For large sites, this may mean two or more 
meetings with local residents prior to submission of the first draft CMP. 



   

 

   

 

Evidence of who was consulted, how the consultation was conducted and a summary of the 
comments received in response to the consultation should be included. Details of meetings 
including minutes, lists of attendees etc. should be appended.   

In response to the comments received, the CMP should then be amended where appropriate and, 
where not appropriate, a reason given. The revised CMP should also include a list of all the 
comments received.  Developers are advised to check proposed approaches to consultation with 
the Council before carrying them out. If your site is on the boundary between boroughs then we 
would recommend contacting the relevant neighbouring planning authority. 

Please provide details of consultation of draft CMP with local residents, businesses, local groups 
(e.g. residents/tenants and business associations) and Ward Councillors. 

 

15. Construction Working Group  

Please provide details of community liaison proposals including any Construction Working Group 
that will be set up, addressing the concerns of the community affected by the works, the way in 
which the contact details of the person responsible for community liaison will be advertised to the 
local community, and how the community will be updated on the upcoming works i.e. in the form 
of a newsletter/letter drop, or weekly drop in sessions for residents. 

 

 

 

16. Schemes 

Please provide details of your ‘Considerate Constructors Scheme’ registration, and details of any 
other similar relevant schemes as appropriate.  

 

 



   

 

   

 

 

17. Neighbouring sites 

 
Please provide a plan of existing or anticipated construction sites in the local area and please 
state how your CMP takes into consideration and mitigates the cumulative impacts of 
construction in the vicinity of the site. The council can advise on this if necessary. 
 

 

 

 

  

 

 



   

 

   

 

Transport 

This section must be completed in conjunction with your principal contractor. If one is 
not yet assigned, please leave the relevant sections blank until such time when one has 
been appointed. 

Islington is a CLOCS Champion, and is committed to maximising road safety for Vulnerable 
Road Users (VRUs) as well as minimising negative environmental impacts created by motorised 
road traffic. As such, all vehicles and their drivers servicing construction sites within the borough 
are bound by the conditions laid out in the CLOCS Standard. 

This section requires details of the way in which you intend to manage traffic servicing your site, 
including your road safety obligations with regard to VRU safety. It is your responsibility to 
ensure that your principal contractor is fully compliant with the terms laid out in the CLOCS 
Standard. It is your principal contractor’s responsibility to ensure that all contractors and sub-
contractors attending site are compliant with the terms laid out in the CLOCS Standard. 

Checks of the proposed measures will be carried out by the council to ensure compliance. 
Please refer to the CLOCS Standard when completing this section. Guidance material which 
details CLOCS requirements can be accessed here. 

 

 

  

http://www.clocs.org.uk/
https://www.clocs.org.uk/clocs-guides/


   

 

   

 

CLOCS Contractual Considerations   

 

18. Name of Principal contractor: 

 

19. Please submit the proposed method for checking operational, vehicle and driver compliance 
with the CLOCS Standard throughout the duration of the contract.  

 

 

20. Please confirm that you as the client/developer and your principal contractor have read and 
understood the CLOCS Standard and included it in your contracts. Please sign-up to join the 
CLOCS Community to receive up to date information on the standard by expressing an interest 
online. 

 

I confirm that I have included the requirement to abide by the CLOCS Standard in my contracts 
to my contractors and suppliers: 

 

  

  

 

 

 

http://www.clocs.org.uk/wp-content/uploads/2015/05/CLOCS-Standard-v1.2-APRIL_15.pdf
http://www.clocs.org.uk/links-to-partners/


   

 

   

 

Site Traffic   

 

Sections below shown in blue directly reference the CLOCS Standard requirements. The 
CLOCS Standard should be read in conjunction with this section.  

 

21. Traffic routing: “Clients shall ensure that a suitable, risk assessed vehicle route to the site is 
specified and that the route is communicated to all contractors and drivers. Clients shall make 
contractors and any other service suppliers aware that they are to use these routes at all times 
unless unavoidable diversions occur.” (P19, 3.4.5) 

 

Routes should be carefully considered and risk assessed, taking into account the need to avoid 
where possible any major cycle routes and trip generators such as schools, offices, public 
buildings, museums etc.  Where appropriate, on routes that use high risk junctions (i.e. those that 
attract high volumes of cycling traffic) installing Trixi mirrors to aid driver visibility should be 
considered.  

 

Consideration should also be given to weight restrictions, low bridges and cumulative impacts of 
construction (including neighbouring construction sites) on the public highway network. The 
route(s) to and from the site should be suitable for the size of vehicles that are to be used.   

 

a. Please indicate routes on a drawing or diagram showing the public highway network in the 
vicinity of the site including details of how vehicles will be routed to the Transport for London 
Road Network (TLRN) on approach and departure from the site. 

 

b. Please confirm how contractors, delivery companies and visitors will be made aware of the 
route (to and from the site) and of any on-site restrictions, prior to undertaking journeys.  

 

http://www.lscp.org.uk/lrsu/engineering_tlrn.html
http://www.lscp.org.uk/lrsu/engineering_tlrn.html


   

 

   

 

 

22. Control of site traffic, particularly at peak hours: “Clients shall consider other options to 
plan and control vehicles and reduce peak hour deliveries” (P20, 3.4.6) 

 

Construction vehicle movements are generally acceptable between 9.30am to 4.30pm on 
weekdays and between 8.00am and 1.00pm on Saturdays). If there is a school in the vicinity of 
the site or on the proposed access and/or egress routes, then deliveries must be restricted to 
between 9.30am and 3pm on weekdays during term time.  

 

A delivery plan should ensure that deliveries arrive at the correct part of site at the correct time. 
Instructions explaining such a plan should be sent to all suppliers and contractors. Consideration 
should be given to the location of any necessary holding areas for large sites with high volumes 
of traffic. Vehicles must not wait or circulate on the public highway. Whilst deliveries should be 
given set times to arrive, dwell and depart, no undue time pressures should be placed upon the 
driver at any time.  

 

a. Please provide details of the typical sizes of all vehicles and the approximate frequency and 
times of day when they will need access to the site, for each phase of construction. You should 
estimate the average daily number of vehicles during each major phase of the work, including 
their dwell time at the site. High numbers of vehicles per day and/or long dwell times may 
require vehicle holding procedures.  

 

b. Please provide details of other developments in the local area or on the route.  

 

 



   

 

   

 

 

c. Please outline the system that is to be used to ensure that the correct vehicle attends the 
correct part of site at the correct time. 
 

 
 

d. Please identify the locations of any off-site holding areas (an appropriate location outside the 
borough may need to be identified, particularly if a large number of delivery vehicles are 
expected) and any measures that will be taken to ensure the prompt admission of vehicles to 
site in light of time required for any vehicle/driver compliance checks. Please refer to question 
24 if any parking bay suspensions will be required for the holding area. 
 

 
 
e. Please provide details of any other measures designed to reduce the impact of associated 
traffic (such as the implementation of an anti-idling policy, discouraging private vehicle use, off 
site fabrication and use of construction material consolidation centres). 
 

 

 

23. Site access and egress: “Clients shall ensure that access to and egress from the 

site is appropriately managed, clearly marked, understood and clear of obstacles.” (P18, 3.4.3) 

 

 

 

 

http://content.tfl.gov.uk/directory-london-construction-consolidation-centres.pdf


   

 

   

 

Vehicles entering and leaving the site should be carefully managed, using gates that are clearly 
marked and free from obstacles. Traffic marshals must ensure the safe passage of all traffic on 
the public highway, in particular pedestrians and cyclists, when vehicles are entering and 
leaving site, particularly if reversing.  

Traffic marshals, or site staff acting as traffic marshals, should hold the relevant qualifications 
required for directing large vehicles when reversing. Marshals should be equipped with ‘STOP – 
WORKS’ signs (not STOP/GO signs) if control of traffic on the public highway is required. 
Marshals should have radio contact with one another where necessary.  

 

a. Please detail the proposed access and egress routes to and from the site 

 

 

 

b. Please describe how the access and egress arrangements for construction vehicles will be 
managed.   

 

 

 

c. Please provide swept path drawings for any tight manoeuvres on vehicle routes to and from 
the site including proposed access and egress arrangements at the site boundary (if necessary). 

 

 

 



   

 

   

 

 

 

d. Provision of wheel washing facilities should be considered if necessary. If so, please provide 
details of how this will be managed and any run-off controlled. 

 

 

24. Vehicle loading and unloading: “Clients shall ensure that vehicles are loaded and 

unloaded on-site as far as is practicable.” (P19, 3.4.4) 

 

If this is not possible, Traffic Marshalls must ensure the safe passage of pedestrians, cyclists and 
motor traffic in the street when vehicles are being loaded or unloaded.   

 

Please provide details of the parking and loading arrangements for construction vehicles with 
regard to servicing and deliveries associated with the site (e.g. delivery of materials and plant, 
removal of excavated material).  This is required as a scaled site plan, showing all points of 
access and where materials, skips and plant will be stored, and how vehicles will access and 
egress the site.  If loading is to take place off site, please identify where this is due to take place 
and outline the measures you will take to ensure that loading/unloading is carried out safely. 
Please outline in question 24 if any parking bay suspensions will be required. 

  

 

 

 



   

 

   

 

 

  



   

 

   

 

Highway interventions 

 

Please note that Temporary Traffic Orders (TTOs) and hoarding/scaffolding licenses may 
be applied for prior to CMP submission but won’t be granted until the CMP is signed-off.  

If the site is on or adjacent to the TLRN, please provide details of preliminary discussions 
with Transport for London in the relevant sections below.  

 

25. Parking bay suspensions and temporary traffic orders  

Please note, parking bay suspensions should only be requested where absolutely necessary. 
Parking bay suspensions are permitted for a maximum of 6 months, requirement of exclusive 
access to a bay for longer than 6 months you will be required to obtain Temporary Traffic Order 
(TTO) for which there is a separate cost. 

Please provide details of any proposed parking bay suspensions and TTO’s which would be 
required to facilitate construction. Building materials and equipment must not cause 
obstructions on the highway as per your Considerate Contractors obligations unless the 
requisite permissions are secured. 

Information regarding parking suspensions can be found here.  

 

26. Scaled drawings of highway works 

Please note that use of the public highway for storage, site accommodation or welfare facilities 
is at the discretion of the Council and is generally not permitted.  If you propose such use you 
must supply full justification, setting out why it is impossible to allocate space on-site. You must 
submit a detailed (to-scale) plan showing the impact on the public highway that includes the 
extent of any hoarding, pedestrian routes, parking bay suspensions and remaining road width 
for vehicle movements.  We prefer not to close footways but if this is unavoidable, you should 
submit a scaled plan of the proposed diversion route showing key dimensions.  The drainage of 
the public highway cannot be interfered or obstructed throughout construction nor used for the 
discharge of site waste. 

 

https://www.islington.gov.uk/roads/highway-services/streetworks-applications
https://www.islington.gov.uk/roads/highway-services/streetworks-applications
https://www.islington.gov.uk/parking/parking-permits/suspend-a-parking-bay


   

 

   

 

a. Please provide accurate scaled drawings of any highway works necessary to enable 
construction to take place (e.g. construction of temporary vehicular accesses).   

 

b. Please provide details of all safety signage, barriers and accessibility measures such as 
ramps and lighting etc. 

 

 

27. Diversions 

Where applicable, please supply details of any diversion, disruption or other anticipated use of 
the public highway during the construction period (alternatively a plan may be submitted).  

 

 

28. VRU and pedestrian diversions, scaffolding and hoarding 

Pedestrians and/or cyclist safety must be maintained if diversions are put in place. Vulnerable 
footway users should also be considered. These include wheelchair users, the elderly, those 
with walking difficulties, young children, those with prams, the blind and partially sighted.  
Appropriate ramping must be used if cables, hoses, etc. are run across the footway. 

Any work above ground floor level may require a covered walkway adjacent to the site.  A 
licence must be obtained for scaffolding and gantries. The adjoining public highway must be 

 

 

 



   

 

   

 

kept clean and free from obstructions. Lighting and signage should be used on temporary 
structures/skips/hoardings etc.   

A secure hoarding will generally be required at the site boundary with a lockable access. 

a. Please provide details describing how pedestrian and cyclist safety will be maintained, 
including any proposed alternative routes (if necessary), and any Traffic Marshall arrangements. 

 

b. Please provide details of any temporary structures which would overhang the public highway 
(e.g. scaffolding, gantries, cranes etc.) and details of hoarding requirements or any other 
occupation of the public highway.  

 

 

Please note Islington Streetlighting must be contacted before any works affecting lighting.  No 
lamp columns will be permitted within any hoarded area and access must be granted at all 
times.  Please contact Marcus Holliday (Marcus.Holliday@islington.gov.uk) or Fiona Horgan 
(Fiona.Horgan@islington.gov.uk)regarding street lighting. 

 

 

  

 

 

mailto:Marcus.Holliday@islington.gov.uk
mailto:Fiona.Horgan@islington.gov.uk


   

 

   

 

Environment  

To answer these sections please refer to the relevant sections of Islington’s Code of Practice 
for Construction Sites. 

 

29. Please list all noisy operations and the construction method used, and provide details of the 
times that each of these are due to be carried out. 

 

30. Please confirm when the most recent noise survey was carried out (before any works were 
carried out) and provide a copy. If a noise survey has not taken place please indicate the date 
(before any works are being carried out) that the noise survey will be taking place, and agree to 
provide a copy. 

 

31. Please provide predictions for noise and vibration levels throughout the proposed works. 

 

32. Please provide details describing mitigation measures to be incorporated during the 
construction/demolition works to prevent noise and vibration disturbances from the activities on 
the site, including the actions to be taken in cases where these exceed the predicted levels.  
This should include implementation of quiet periods where necessary. 

 

 

 



   

 

   

 

 

33. Please provide evidence that staff have been trained on BS 5228:2009+A1:2014 

 

34. Please provide details on how dust nuisance arising from dusty activities, on site, will be 
prevented. 

 

35. Please provide details describing how any significant amounts of dirt or dust that may be 
spread onto the public highway will be prevented and/or cleaned. 
 

 
 
36. Please provide details describing arrangements for monitoring of noise, vibration and dust 
levels. 
 

 

 

 

 

 

 



   

 

   

 

 
37. Please confirm that arrangements for mains power at the site have been made and use of 
diesel generators will be avoided. 
 

 
 
 
38. Please confirm that a Risk Assessment has been undertaken at planning application stage 
in line with the GLA policy. The Control of Dust and Emissions During Demolition and 
Construction 2014 (SPG), the risk level that has been identified, and that the appropriate 
measures within the GLA mitigation measures checklist have been applied. Please attach the 
risk assessment and mitigation checklist as an appendix.  
 
 

 
 

39. Please confirm that all of the GLA’s ‘highly recommended’ measures from the SPG 
document relative to the level of risk identified in question 36 have been addressed by 
completing the GLA mitigation measures checklist. 
 
 

 
 

40. If the site is a ‘High Risk Site’, 4 real time dust monitors will be required.  If the site is a ‘Medium 
Risk Site’, 2 real time dust monitors will be required.  The risk assessment must take account of 
proximity to sensitive receptors (e.g. schools, hospitals, care homes etc), as detailed in the SPG. 
Please confirm the location, number and specification of the monitors in line with the SPG and 
confirm that these will be installed 3 months prior to the commencement of works, and that real 

 

 

 

https://www.london.gov.uk/file/18750/download?token=zV3ZKTpP
https://www.london.gov.uk/file/18750/download?token=zV3ZKTpP
https://www.london.gov.uk/file/18750/download?token=zV3ZKTpP
https://www.london.gov.uk/what-we-do/planning/implementing-london-plan/supplementary-planning-guidance/control-dust-and
https://www.london.gov.uk/file/18750/download?token=zV3ZKTpP


   

 

   

 

time data and quarterly reports will be provided to the Council detailing any exceedances of the 
threshold and measures that were implemented to address these. 

 

41. Please provide details about how rodents, including rats, will be prevented from spreading 
out from the site. You are required to provide information about site inspections carried out and 
present copies of receipts (if work undertaken). 
 

 
 

42. Please confirm when an asbestos survey was carried out at the site and include the key 
findings. 

 
 
43. Complaints often arise from the conduct of builders in an area. Please confirm steps being 
taken to minimise this e.g. provision of a suitable smoking area, tackling bad language and 
unnecessary shouting. 
 

 
 

44. If you will be using non-road mobile machinery (NRMM) on site with net power between 
37kW and 560kW it will be required to meet the standards set out below. The standards are 

 

 

 

 



   

 

   

 

applicable to both variable and constant speed engines and apply for both PM and NOx 
emissions.  Plant used onsite should be clearly marked in a prominent position as compliant 
with the relevant emission standard.  

 

From 1st September 2020  

(iii) Any development site -  NRMM used on any site within Greater London will be required to 
meet Stage IIIB of EU Directive 97/68/EC  

(iv) Any development site within the Central Activity Zone - NRMM used on any site within 
the Central Activity Zone will be required to meet Stage IV of EU Directive 97/68/EC  

 

From 1 January 2025, standards will be stage IV across London. 

From 1 January 2030, standards will be stage V across London. 

From 1 January 2040, only zero emission machinery will be allowed. 

 

Please provide evidence demonstrating the above requirements will be met by answering the 
following questions: 

 

 

a) Construction time period (mm/yy - mm/yy ): 

 
b) Is the development within the CAZ? (Y/N): 

 
c) Will the NRMM with net power between 37kW and 560kW meet the standards 

outlined above? (Y/N): 

 
d) Please provide evidence to demonstrate that all relevant machinery will be 

registered on the NRMM Register, including confirmation of the site name 

under which it has been registered: 

 
e) Please confirm that an inventory of all NRMM will be kept on site and that all 

machinery will be regularly serviced and service logs kept on site for 

inspection: 

 

f) Please confirm that records will be kept on site which details proof of emission 

limits, including legible photographs of individual engine plates for all 

equipment, and that this documentation will be made available to local 

authority officers as required: 



   

 

   

 

 

Mental Health Training 

45. Poor mental health is inextricably linked to physical health, which in turn impacts 
performance and quality, and ultimately affects productivity, creativity and morale. Workers in 
the construction industry are six times more likely to take their own life than be killed in a fall 
from height.  

We strongly recommend signing up to the “Building Mental Health” charter, an industry-wide 
framework and charter to tackle the poor mental health in the construction industry, or joining 
Mates In Mind, which providing the skills, clarity and confidence to construction industry 
employers on how to raise awareness, improve understanding and address the stigma that 
surrounds mental health. 

The Council can support by providing free Mental Health First Aid training, publicity resources 
and signposting to local support services. 

Please state whether you are or will be signed up to the Building Mental Health charter (or 

similar scheme), and that and appropriate number of trained Mental Health First Aiders will be 

available on site. 

 

 

https://url.uk.m.mimecastprotect.com/s/kioqCoQXvumVDX9SWn2Jr?domain=buildingmentalhealth.net
https://url.uk.m.mimecastprotect.com/s/wmSTCpQLRuZ09zkfkNX-Q?domain=matesinmind.org


   

 

   

 

Agreement 
The agreed contents of this Construction Management Plan must be complied with unless 
otherwise agreed in writing by the Council.  This may require the CMP to be revised by the 
Developer and reapproved by the Council. The project manager shall work with the Council to 
review this Construction Management Plan if problems arise in relation to the construction of the 
development. Any future revised plan must be approved by the Council in writing and complied 
with thereafter. 

It should be noted that any agreed Construction Management Plan does not prejudice further 
agreements that may be required such as road closures or hoarding licences. 

Please notify that council when you intend to start work on site. Please also notify the 
council when works are approximately 6 months from completion and when all works are 
complete. 

 

 

Signed: …………………………………………………………………           

Date: …………………………………………….. 

 

 

Print Name: ……………………………………………………..….             

Position: ………………………………………… 

 

Please submit to: planning@islington.gov.uk 

 

 

End of form 

 

 

mailto:planning@islington.gov.uk

